5.1.

ARTICLE V

POST AWARD DEVELOPMENT

Evidence of Capability to Perform.

On or before the date of Financial Closing (as defined below), but in no event later

than December 31, 2001, with all items to be provided concurrently, the Lessor shall provide
to the Government;

(a) Evidence of debt and equity (which for this purpose shall include a minimum
cash equity commitment of $15 million by the Lessor) closings in an aggregate
amount no less than that required to fund all anticipated project costs as determined
by the Lessor, subject to the reasonable approval of the Government, as such total
hard costs, fees and other soft costs necessary to acquire, develop, construct and
improve the Leased Premises in accordance with the requirements of this Lease
("Total Project Costs") are set forth on the project budget attached to this Lease as
Schedule 5.1.1 (the "Project Budget"). The Lessor shall use its best efforts to
maximize the par amount of, and available proceeds under, the Project Financing. In
the event the Project Financing results in aggregate available funds (which for this
purpose shall include the minimum cash contribution to such aggregate funding by
the Lessor of $15 million) in excess of Total Project Costs, the first $20 million plus
50% of all amounts in excess of $20 million of such excess shall immediately be
available to the Government following the closing of the Project Financing (the
"Financial Closing") to pay costs associated with this Lease or the Facility which are
the responsibility of the Government, as directed by the Government in its sole
discretion. The other 50% of amounts in excess of $20 million shall accrue to the
benefit of the Lessor. Lessor agrees to permit active involvement of the Government
and/or its financial advisors with respect to the placement of the Project Financing,
including but not limited to review of financial disclosure statements and any other
bond marketing materials, and oversight of the sale of project bonds. The
Government agrees that its participation pursuant to this paragraph shall be for the
purpose of ensuring that the Project Financing is placed in the manner that will be
most efficient and cost-effective, and will generate the maximum proceeds.

(b) Evidence that the land closing(s) have occurred and that fee simple title to the
Site is unconditionally and irrevocably vested in the Lessor, subject only to easements
and other title exceptions reasonably acceptable to the Government, which evidence
shall include a time-stamped copy of any deeds and a current title policy or
commitment evidencing the status of title.

(c) Two (2) fully executed memoranda of lease in acceptable form and meeting the
requirements of Section 2.12 above.

(d) Two (2) original, fully executed subordination, attornment and non-disturbance
agreements consistent with Section 9.3 below.
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(e) Copy of the fully-executed trust agreement for the Project Financing in form
and content reasonably acceptable to the Government, together with two (2) original
fully-executed counterparts of a disbursement agreement, to which the Government is
a party, governing the disbursement of, among other things, Project Financing
proceeds to be used for the Fit-Out, including the Fit-Out Allowance and the Above
GSA-Standard Fit-Out Sums, the "stand-by" funding sums (described below)
securing the Lessor's obligations in the event of Project Delay, the Service Reserve
Account and any additional Fit-Out costs paid by the Government after the initial
build-out and acceptance of the Leased Premises. The Lessor shall provide for forty-
five (45) days of "stand-by" funding for use by the Government to satisfy its rental
payment obligations to Lessor for any period of time between the Commencement
Date and the Composite Acceptance Date (as defined below). The Lessor shall secure
such "stand-by" funding through placement at Financial Closing of a portion of its
development fee, such deposited amount being equal to $7,274,608.37, in an interest-
bearing escrow or trust account with the Lessor’s Lender. Interest earned on such
"stand-by" funds shall be for the benefit of, and available to pay, Total Project Costs.
Alternatively, such amount may be "net funded" such that the escrow will contain the
stipulated amount as of the Commencement Date, as demonstrated to the
Government's satisfaction. The disbursement agreement shall provide that if the
Government, in its sole and absolute discretion, makes a finding prior to the
Commencement Date, which finding shall be made no earlier than thirty (30) days
prior to the Commencement Date, that the construction and delivery of the Leased
Premises has been delayed such that the Composite- Acceptance Date may be later
than the Commencement Date, Lessor and the Lessor’s Lender shall consent to the
Government immediately drawing, without condition or limitation, on the "stand-by"
funds beginning on the Commencement Date, to reimburse the Government’s rental
payment obligations under this Lease for the period if any between the
Commencement Date and the Composite Acceptance Date. The Government's
ultimate retention of the "stand-by" funds shall be subject to a final resolution of the
amount of Project Delay (as defined below) once the Composite Acceptance Date has
been established in accordance with this Lease and shall be subject to repayment to
the extent the Government draws funds to which it is subsequently determined it was
not entitled. The trust agreement referenced above shall provide that, if the
Government is making the Base Rent payments hereunder, the "stand-by" funds may
not be used by the Lessor's Lender for any purpose other than as described in this
paragraph, including a prohibition on any use of such "stand-by" funds as cash
collateral following a default under the Project Financing.

(f) Two (2) original, fully-executed escrow agreements establishing an escrow into
which Lessor shall have deposited a fully executed general warranty deed for the
escrow agent to hold, which escrow shall provide that in the event of a bankruptcy
involving Lessor or other default by Lessor in complying with its obligations with
respect to the Purchase Option, then, at the time such Purchase Option may be
exercised in accordance with the Lease, the Government shall have the right to tender
the payment amount for the Purchase Option (determined in accordance with the
terms of this Lease) to the escrow agent and receive the general warranty deed
automatically and without any further action or requirement.
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(g) Copy of executed contract, together with all exhibits and schedules, delineating
development services between Lessor and LCOR PTO Development Services LLC
(with R. William Hard as project principal) as the Developer, in form and content
reasonably acceptable to the Government.

(h) Copy of executed contract, together with all exhibits and schedules, between
Lessor and LCOR Asset Management Limited Partnership as the O&M Firm
responsible for the operations and maintenance of the Facility, in form and content
reasonably acceptable to the Government.

(i) Copy of an executed Base Building Architectural/Engineering contract, together
with all exhibits and schedules, with the primary Facility design firm of Skidmore,
Owings & Merrill LLP., in form and content reasonably acceptable to the
Government.

(i) Copy of an executed Fit-Out architectural/engineering contract, together with all
exhibits and schedules, with the primary Fit-Out design firm of Gensler Architecture,
Design & Planning Worldwide, as the Fit-Out Space Planning and Interior Design
firm, in form and content reasonably acceptable to the Government.

(k) Copy of an executed construction contracting agreement for the excavation and
backfilling of the Project between Lessor and Roy F. Weston, Inc., together with all
exhibits and schedules, in form and content acceptable to the Government.

()  Copy of an executed Base Building and Fit-Out construction services
agreement, together with all exhibits and schedules (the "Turner Contract"), with the
primary Facility general contractor, Turner Construction Company, Inc. ("Turner").
The Turner Contract shall be in form and content acceptable to the Government and
shall require Turner to substantially complete and turn over the Facility in Stages (as
hereinafter defined) in full compliance with this Lease and in a timely manner in
accordance with the Delivery Schedule. The Turner Contract shall provide for
payment of liquidated damages in a per diem amount that is no less than the per diem
Base Rent that the Government is obligated to pay under this Lease (calculated on a
square footage basis for space which is not delivered in accordance with the Delivery
Schedule). The liquidated damages provided under the Turner Contract must be
covered by the general contractor's bond or covered by insurance, in each case
acceptable to the Government and in each case naming the Government as an
obligee/beneficiary of the proceeds thereof. Lessor agrees to assign to the
Government Lessor's rights with respect to the collection of liquidated damages in the
event the Government is obligated to pay Base Rent for any period between the
Commencement Date and the Composite Acceptance Date greater than forty-five (45)
days which is or may be caused by the actions or omissions of Turner, with Lessor
retaining any liquidated damages against Turner in excess of those sums that may be
claimed by the Government. Lessor agrees that the Turner Contract shall provide for
a weighted average substantial completion of the Project within 978 calendar days of
Lessor's written notice to proceed. Lessor further agrees to issue a written notice to
proceed to Contractor on or prior to the date of Financial Closing. The Turner
Contract must contain general terms and conditions that generally are standard for a
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contract of its size, nature and scope. Lessor shall agree, and the Turner Contract
shall provide, that change requests instituted by the Government will, to the
maximum extent possible, be accommodated within the then-existing construction
schedule without attribution of delay. The Turner Contract shall provide for Tumner's
continuance of work pending resolution of disputes between the Government and the
Lessor, between the Lessor and Turner and/or Turner's suppliers and subcontractors.
The Turner Contract shall require, as a condition to the final disbursement to Tumner,
that Turner shall execute a certification to the Government, together with appropriate
invoices, budget reconciliations, paid receipts and other back-up information,
regarding the amount of any savings between the guaranteed maximum price
stipulated in the Tumer Contract and the actual cost of all work performed by Turner
thereunder. Lessor acknowledges and agrees that any allowance items, other than the
Fit-Out Allowance, set forth in or referenced in the Turner Contract, are the sole risk
of the Lessor, and the Government shall not be required to fund any costs or expenses
related to an underestimate thereof. The Lessor shall provide to the Government a
contemporaneous copy of each construction draw request package and any change
order requests delivered to the Lessor’s Lender or its agent, including all professional
certifications, invoices and other back-up information related thereto, in the same
form and with the same content as provided to Lessor's Lender, including any
supplemental information requested by or on behalf of Lessor's Lender. The Lessor
shall not approve any design-related change orders under the Turner Contract without
prior written Government approval.

(m) True and correct copies of all payment and performance bonds or insurance
policies regarding the construction of the Base Building improvements at the Facility,
in each case in form and content reasonably acceptable to the Government. Any such
bond shall name the Government as an additional dual obligee and shall be from a
bonding company that is listed in Department of Treasury Circular 570 as an
approved corporate surety company. Any such insurance policies shall name the
Government as an additional insured.

(n) A Memorandum of Agreement ("MQOA") between and among, at a minimum,
the Lessor, the General Services Administration, the Advisory Council on Historic
Preservation, and the Virginia State Historic Preservation Office in accordance with
36 CFR Part 800; provided, that Lessor shall have until January 18, 2002 to satisfy its
obligations set forth in this sentence. The MOA shall be incorporated into and made
part of this Lease at the time of the MOA's execution. The Lessor shall comply with
all terms and conditions of the MOA related to the development of the Site.

(o) Two (2) fully executed certificates from Lessor regarding various factual
matters raised herein, including without limitation, the following: confirming all
matters addressed in Section 5.1.1(a) above; attaching a true and correct copy of all
documents evidencing, governing or securing the Project Financing (the "Project
Financing Documents"); attaching a true and correct copy of all documents pertaining
to Lessor's acquisition of the Site; and confirming the accuracy of the Project Budget
and the inability of the Lessor, the Lessor's Lender or any other entity to reallocate
funds to Project Budget line items that are payable to Lessor, Developer or any of
their respective affiliates.

B,
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5.2,

5.3.

5.1.2. Ifthe Lessor is unable to satisfy the required conditions listed in Section 5.1.1. on or
before the date of Financial Closing but in no event later than December 31, 2001, it is
understood and agreed (i) that further performance of any obligations of Lessor under this
Lease shall be suspended, other than the Lessor's good faith efforts to satisfy such conditions,
and (ii) the Government's sole remedy for such breach, absent gross negligence or willful
misconduct on the part of Lessor in satisfying its obligations hereunder, shall be the
termination of this Lease by the Government, and if the Government exercises its right to
terminate this Lease, such termination will be at no cost and without attribution of fauit to
either the Government or the Lessor.

Development Overview/Project Planning.

5.2.1. Introduction. The remaining provisions of this Article V set forth the requirements
for the design, construction, acceptance and occupancy of the Leased Premises and Facility.
In order to meet the Delivery Schedule, it is imperative that the design and construction of the
Base Building and the design and construction of the Fit-Out proceed on parallel tracks,
through a detailed schedule which carefully integrates the Base Building and Fit-Out work.
Such an integrated schedule requires coordination, cooperation, open lines of communication,
and a close working relationship between the Government and the Lessor. The remaining
provisions of this Article V set forth the process by which the parties shall coordinate and
integrate the Base Building and Fit-Out design and construction in order to meet the
requirements of this Lease in a cost-efficient and timely manner.

The Lessor shall (i) competitively bid all Fit-Out at the trade contractor level, and

(ii) periodically submit to the Government design/construction budgets and projections for the
Fit-Out, in each case as described in more detail below in this Article V. The Lessor shall
deliver monthly to the Government, as described below, updates to the Project Schedule.
Lessor shall comply with the Government's Program of Requirements (the "POR") attached
hereto and made a part hereof as Schedule 5.2.1, subject to the provisions of Article VI1I
below, and Lessor agrees that in the event of any conflict or ambiguity between the terms and
provisions of Article VIII or other provisions of this Lease and the POR, this Lease (without
regard to the POR) shall govern and control.

5.2.2. Phased Inspection/Occupancy. The Lessor will design and deliver the Leased
Space in seven (7) phases or stages (each a "Stage") as shown on the Delivery Schedule.
Notwithstanding anything in this Section 5.2.2 to the contrary, (i) delivery of each Stage shall
be accomplished in accordance with the Project Schedule (as defined in Section 5.4.6) once
such schedule has been agreed to by the parties and definitively established, and (ii) the
Government's obligation to accept substantially completed space is subject to the terms and
provisions of Sections 5.7.8 - 5.7.12 of this Lease.

Purpose of Government Reviews. The Lessor is solely responsible for satisfying the

minimum quality and performance requirements set forth in this Lease. As described in this

Article V, the Government will review and approve many aspects of the Lessor’s design and
construction of the Facility, including without limitation, review of the Lessor's design and
construction drawings, shop drawings, product data, finish samples and completed Base Building and
Fit-Out construction. By so doing, the Government shall be attempting to work closely with the
Lessor, in an integrated manner, to identify potential design flaws, to enhance the livability of the

LEASE NO. GS-11B-LVA80671 Page 47 of 198

INITIALS:




Facility in accordance with Section 8.5, to minimize costly misdirection of effort, and to assist the
Lessor as it fulfills the Lessor's sole responsibility to continually monitor whether such design and
construction comply with Applicable Laws and satisfy Lease requirements, including the
Government's POR and the Government's desire to receive a high-quality Base Building and high-
quality Fit-Out, in a manner that is within the applicable budget and schedule. The Lessor remains
solely responsible for designing, constructing, operating and maintaining the entire Facility in fuil
accordance with the requirements of this Lease. The design process with respect to the Fit-Out shall
be an iterative process and each step in the design shall build upon the prior step with the ultimate
result of the process being the Lessor’s preparation and the Government’s review and issuance of a
"Notice to Proceed" with respect to the construction drawings for the Fit-Out for each Stage of the
Leased Premises. Notwithstanding the foregoing and any review of the various design submissions
by the Government, the Lessor shall remain responsible for the design and construction of the Fit-
Out, subject to the understanding that the Government’s issuance of a Notice to Proceed for each
Stage of the construction shall be deemed an acknowledgment by the Government that the Fit-Out as
shown on such construction drawings is suitable for the Government's intended use of the Leased
Premises, but shall not in any manner be deemed acceptance or approval by the Government of the
design or construction for compliance with Applicable Law, for conformance with the operational
requirements of this Lease, for constructibility, for availability of materials specified, or for any other
purpose; all of which shall remain the sole responsibility of the Lessor. With respect to modifications
requested by the Government at any stage of the Fit-Out design process which are a change from the
Government’s accepted drawings at an earlier stage of the design process, such modifications shall be
treated as a Change for the purposes of this Lease.

54. Project Development.

5.4.1. Development Plan. Within one hundred (100) working days of Award, the Lessor
shall establish a plan and appoint personnel to manage both the Base Building and Fit-Out
design and construction, and shall submit same to the Government. This development plan
(the "Development Plan") will demonstrate the Lessor's understanding of the inter-relationship
between the Base Building and Fit-Out design and construction, and shall describe and
delineate between such phases. The Development Plan will describe in detail all topics set
forth in this Section 5.4. The plan will include a staffing chart which delineates various
functions, which lists all Project Team (as defined in Section 5.4.2) members, and which
describes whether such personnel are responsible for Base Building, Fit-Out or both. Five (5)
copies of the Development Plan shall be provided to the CO. The Government shall review
the Development Plan and within twenty (20) working days of its receipt, the Government
shall either accept it or shall require modifications to the plan in order to properly fulfill the
requirements of this Lease.

5.4.2. Project Team. The project team ("Project Team") includes the Developer, the Base
Building Architect, the Fit-Out Architect, the principal engineering consultants of each of the
Base Building Architect and the Fit-Out Architect and the General Contractor. As part of the
Development Plan, the Lessor shall detail how the Project Team members will work together
at each design step described in Section 5.6 in order to provide a unified approach to all
elements of the work. The Development Plan shall also include a description of the design and
construction management organization and other Project Team members, which description
shall include, at a minimum:

N
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(a) The relationship of the interior Fit-Out design and construction management
organization, including Lessor and Government functions and personnel, to the
Lessor's Base Building Project Team.

(b) Lines of authority and supervision.
(c) Relationship to contractors and subcontractors.

(d) Listing of all design and construction personnel, including position, home office
address, name, telephone number and pager number. Listing shall include at a
minimum the following: Lessor’s principals and key staff, including the Project
Executive (as defined in Section 5.4.3), architect principals; engineering principals;
lead designers (architectural, interior designer, mechanical, electrical and structural);
and specialty consultants, if any, including, but not limited to acoustical, elevator,
food service, and fire protection.

No substitutions (voluntary or involuntary) shall be made in the Project Team or in key
members of the Project Team without the prior written approval of the Government, in its sole
discretion, including a determination by the Government that the proposed substitute satisfies
the original qualification requirements for such Project Team member, as set forth in Sections
B and C of the SFO. No increases in contract pricing will be allowed when substitutions are
authorized by the Government.

5.4.3. Construction Manager. For the construction phase of the Fit-Out, the Lessor shall
designate an individual project executive (the "Project Executive") to coordinate and supervise
all such construction work. Such individual shall have appropriate experience to provide
direction to the work and to ensure conformance with the requirements of applicable building
codes, fire and safety codes and approved construction documents. Said individual shall meet
all requirements of the local building authorities and be acceptable to the Government. The
Project Executive shall be located on Site.

5.4.4. Cost Control. The Development Plan shall detail how design and construction costs
related to the Fit-Out will be controlled internally and how payment requisitions will be
generated. It shall also indicate how the Lessor will maintain quality at the lowest overall cost
to the Government and how price adjustments for Government directed changes will be
minimized. The Development Plan shall describe how selecting alternative options, cost
estimating and monitoring will be performed.

5.4.5. Quality Control. The Development Plan shall include a narrative describing the
general approach for inspections and tests of all major building systems and features supported
by a preliminary outline of building components that will impact or demonstrate attainment of
performance requirements. The Development Plan shall outline specific controls to be put in
place to guarantee quality within the design and construction of the Fit-Out, and shall identify
the specific personnel having responsibilities for maintaining this program.
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5.4.6. Project Schedule.

() At least ten (10) working days prior to Financial Closing, the Lessor shall
prepare a schedule (the "Project Schedule") which shall reflect the phased
development described in Section 2.5 above and which shall adhere to the substantial
completion dates for each Stage, as set forth in the Delivery Schedule (such Stage
substantial completion dates as set forth on the Delivery Schedule are referred to as

the "Required Delivery Dates").

The Project Schedule shall start as of June 1, 2000, and shall graphically represent, in
as much detail as is reasonably possible (i) all major post-award responsibilities and
pre-design activities (e.g., financing, site acquisition, contract awards, site plan and
other governmental approvals, Development Plan submission, executive presentations
and design workshop), (ii) all design activities (e.g. Program Verification and Space
Analysis, Universal Plan and, for each Stage, Space Plans, DIDs and CDs), and (iii)
the competitive bidding and construction period for each Stage, together with
Substantial Completion of each Stage, the period for Government final inspection and
the scheduled Government acceptance date (which may not be later than the Required
Delivery Dates).

The Project Schedule shall integrate and show all Government review and inspection
periods consistent with and as required by Section 5.6.1 or otherwise by any
provision in Article V of this Lease. Budget and cost estimate submissions shall be
deemed to be a part of the applicable design submissions and need not be shown as a
separate activity, except that all competitive bidding shall be shown as a separate
activity. In addition, the Project Schedule shall integrate and show major design,
approval and construction activities for the Base Building and shall reflect the inter-
relationship between the scheduling of all Base Building and all Fit-Out. The end
date of each of the activities described in items (i) through (iii) in the preceding
paragraph shall be referred to as a "Schedule Milestone."

When accepted by the Government, the Project Schedule shall become the definitive
design and delivery schedule for the development of the entire Facility from which all
Delay shall be calculated. Delays occurring before acceptance of the Project
Schedule shall be treated in accordance with Article IX. The Schedule Milestones
shall be deemed to have been accepted by the Government when it approves the
Project Schedule. In no event shall the Government be obligated to approve a change
in the Required Delivery Dates.

(b) Within twenty (20) working days after the closing of the Project Financing,
Lessor shall prepare a preliminary construction schedule for the Base Building
construction (the "Base Building Construction Schedule™). Such Base Building
Construction Schedule shall be in sufficient detail to allow reviews of activities for
individual Buildings, and for all major elements of such construction, including
without limitation, structural, mechanical, electrical, plumbing, elevators, architectural
finishes, parking facilities, roads and site work. The Base Building Construction
Schedule shall identify potential long lead-time items. When reviewed by the
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Government, such Base Building Construction Schedule shall become a part of the
Project Schedule.

(c) Within eighty (80) working days after the closing of the Project Financing,
Lessor shall provide a preliminary construction schedule for each Stage of the Fit-Out
showing major elements of such construction (i.e., drywall, ceiling grid, lights,
HVAC ductwork, plumbing, electrical and interior finishes) (the "Fit-Out
Construction Schedule") (the Base Building Construction Schedule and the Fit-Out
Construction Schedule shall hereinafter sometimes be referred to, individually, as a
"Construction Schedule" and collectively, as the "Construction Schedules"). When
accepted by the Government, such Fit-Out Construction Schedule shall become a part
of the Project Schedule.

(d) From time to time as appropriate, but in all events no later than the earlier of (i)
for Base Building construction (A) obtaining the necessary permits to allow such
work to commence and (B) completion of CDs for such Base Building construction,.
and (ii) for Fit-Out construction (A) obtaining the necessary permits to allow such
work to commence and (B) receipt of the bids for each Stage of such Fit-Out, Lessor
shall provide (as a supplement to and as part of the Project Schedule and Construction
Schedules), an updated Construction Schedule for the applicable portion of the Base
Building Construction or Fit-Out reflecting (i) all activities to be carried out as part of
such construction and (ii) the actual intended sequence and timing of such
construction activities. All such final Construction Schedules shall reflect all slack
times and "float periods;" shall be realistic and shall represent the Lessor's best
judgment and intended plan for execution of all construction work; and shall define
activities at a level of detail sufficient to support effective planning, control, status
reporting and monitoring.

(e) The Lessor is required to operate in both anticipatory and reactive modes in
order to see that the Project Schedule, including each integrated Construction
Schedule, is met. The Lessor shall take the initiative, act in advance to generate
activity, and follow-up so that all services are started and completed in accordance
with the Project Schedule.

()  The Project Schedule, all Construction Schedules and all supplements and
updates thereto shall be provided to the Government in electronic format and in print
format, subject to Sections 5.4.9 and 5.6.9.

(g) The Government shall have twenty (20) working days to review and either
accept the proposed Project Schedule (with the exception of the Required Delivery
Dates which are accepted as of the date hereof) or to require revisions thereto in order
to meet the requirements of this Lease. Once accepted in writing by both parties, the
Schedule Milestones shown on the Project Schedule shall become the baseline against
which Lessor Delay and Government Delay is measured. In complying with those
time tables and dates set forth in the accepted Project Schedule, time is of the essence.

(h)  The Lessor is required to update the accepted Project Schedule (including
Construction Schedules) on a monthly basis, as set forth in Section 5.6.9; provided,
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however, such monthly updates are for information only, and do not constitute a
revision to the established Project Schedule unless the CO specifically agrees in
writing to amend the Project Schedule.

(i) Ifthe Lessor desires to accelerate the delivery of any Stages in advance of the
Required Delivery Dates, the Lessor shall provide the Government with as much prior
notice of such proposed accelerated delivery dates as is possible.

5.4.7. Executive Presentations. The Lessor shall provide to the Government two (2)
executive presentations at a time and place within the Washington, DC metropolitan area
designated by the CO. These presentations shall be attended by the Lessor’s key personnel as
well as appropriate members of the Lessor's Development Team. The first presentation will
involve a macro-level discussion of the development concept (accompanied by the
architectural model and other appropriate aids), and the second presentation will involve a
more detailed presentation of the Development Plan, Project Schedule and description of all
design and construction steps. The Development Plan shall acknowledge this obligation.

5.4.8. Photographs. After commencement of construction, the Lessor shall submit, on a
monthly basis, in either print or digital format (two (2) sets of print or one (1) set of digital),
twenty-four (24) 5" by 7" color photographs reflecting the development of the entire Facility.
All photographs shall be taken by a competent photographer experienced in architectural or
technical photography, as appropriate. All will become the property of the Government upon
delivery to and acceptance by the COR. Each photograph shall be accompanied by at least the
following information: name and location of site; date taken; identity of Lessor; what was
photographed and from where taken; and identity of photographer. In any event, at least ten
photographic sites shall remain constant throughout the project life, as such sites are mutually
determined by the Lessor and the Government. The Development Plan shall acknowledge this
obligation.

5.49. Website/Electronic Formatting. The Lessor at its option may develop an Internet
website for the USPTO headquarters consolidation project. If the Lessor develops such a
website, the website may include both a public information area in form and with content as
approved by the Government and a secured private information area with appropriate software
firewall protections and controlled access. Among other things, the secured private
information area may be used as the vehicle to distribute all deliverables required or desired
under this Lease (other than notices and Government acceptances) which can be distributed in
electronic format, including meeting minutes, the Project Schedule and updates to the Project
Schedule, project photographs, budgets and Cost Estimates, plans and specifications, including
the Space Analysis, Space Plans, DIDs and CDs for all stages of the project, cost reports or
requisitions and any other information capable of delivery in electronic format. To the extent
any deliverable or other information is provided in a timely manner (which shall mean one (1)
business day prior to the date such deliverable or information is due) to the Government in
electronic format through the website, there shall be no requirement to deliver hard or print
copies of such deliverable or other information.
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S.5.

5.6.

Base Building Design and Construction.

5.5.1. Introduction. The Lessor shall produce the Base Building construction documents in
conformance with the requirements of the Lease. The Lessor shall schedule the production of
Base Building construction documents such that all information required for the Fit-Out design
is available in a timely manner. The Lessor shall schedule the Base Building construction such
that Base Building construction is completed to an appropriate level before Fit-Out
construction begins. The Government has approved the Base Building design as described in
this Lease and the schedules attached hereto, including the Design Documents. The
Government has approved the Turner Contract. There shall be no changes or revisions to the
Base Building design without prior written Government approval, including without limitation,
any proposed design-related change orders under the Turner Contract.

5.5.2. Government Copies. The Lessor shall provide the following Base Building drawings
(at half of their original size) to the Government for its use: site plan and landscape plan,
representative architectural plans, exterior elevations showing window placements and
materials selections. The Lessor shall provide other Base Building drawings such as
architectural details, structural, mechanical, electrical or plumbing drawings to the Government
for review in all instances where such drawings include substantive changes from the drawings
made a part of this Lease or subsequently submitted to the Government. In addition to
graphically highlighting any material changes on the drawings themselves, the Lessor shall
provide to the Government a brief narrative description listing each such change from the
Lessor's drawings included in this Lease, as well as the reasons for such change. The
Government shall review the submitted Base Building drawings only for general conformance
with the requirements of the Lease.

5.5.3. Architectural Model. Within forty (40) working days after the Financial Closing,
Lessor shall provide a detailed architectural model of the entire Facility. The Lessor may
utilize the existing massing model base. The architectural model shall display each Building's
overall configuration and massing in the context of the Site. It shall depict topography,
pedestrian and vehicular circulation, parking, and landscape features. It shall also depict the
materials, colors, and details on each building's exterior, including the window/glazing details.

Tenant Fit-Out Design and Pricing.
5.6.1. Introduction.

(a) The Government has provided the Lessor with the POR, receipt of which is
hereby acknowledged by the Lessor. As described in more detail below, the Lessor
shall perform a Program Verification and shall produce a Space Analysis, Universal
Plan and related Budget (as such terms are defined in Sections 5.6.3, 5.6.4 and 5.6.8)
for the Fit-Out of the entire Facility. Subsequent to the Space Analysis, the Lessor
shall produce the Fit-Out design submissions in seven Stages. Construction and
delivery of constructed spaces shall also occur on a Stage by Stage basis. As
described in more detail below, for each Stage, the Lessor shall prepare and submit for
Government review and acceptance, a Space Plan, DIDs and CDs, as well as a Cost
Estimate for each such design submission (as such terms are defined in Sections 5.6.5
- 5.6.8). The Lessor shall competitively bid the Fit-Out work for each Stage or group
of Stages, in accordance with the requirements of Section 5.6.10, to ensure that
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the proposed Scope of Work (as defined in Section 5.6.10) can be completed within
the Fit-Out Allowance allocated to such Stage or Stages, as based on the Budget and
previous Cost Estimates.

(b) The design of the Joint Use Spaces located in each Stage shall proceed on a
paralle! track with that of the general office space. Within each track, however, the
Lessor shall phase and schedule the design process such that no more than one (1)
design submission is delivered to the Government within any period of ten (10)
working days, not including revisions or resubmissions. This means, for example,
that during any ten (10) working-day period, the Lessor shall deliver to the
Government no more than one (1) Space Plan, or one (1) set of DIDs, or one (1) set
of CDs (in each case covering, at most, one (1) Stage. This timing requirement shall
not apply to revisions or resubmissions, which are described below. If the Lessor
fails to make a complete and sufficiently detailed submission by the date established
in the accepted Project Schedule for that Fit-Out design submission (Program
Verification, Space Analysis, Universal Plan, Space Plan, DIDs or CDs), the same
shall constitute Lessor Delay. The Government shall review the proposed Space
Analysis and shall provide written comments within ten (10) working days of receipt.
The Government shall review the proposed Universal Plan and shall provide written
comments within ten (10) working days of receipt.- The Government shall review
each Space Plan and shall provide written comments within twenty (20) working days
of receipt. The Government shall review each DID submission and shall provide
written comments within thirty (30) working days of receipt. The Government shall
review each CD submission and shall provide written comments within twenty (20)
working days of receipt. The Lessor shall incorporate the Government's comments
into each subsequent design submission, except that the CD review comments will be
included in a revised CD submission by the Lessor. The Government shall review
and provide written comments to each revised CD submission within ten (10)
working days of receipt. The Government may, at its election, include its comments
to the revised CDs in a Notice To Proceed (as defined in Section 5.7.1), in which case
further CD submissions from the Lessor are not required. If, however, the
Government reasonably believes that its CD comments entail substantive changes to
the Scope of Work, the Lessor shall be required to revise and resubmit the CDs within
ten (10) working days of receipt of the Government's written comments. The
Government shall review and comment within five (5) working days of receipt of any
subsequent revisions, said process continuing until, in the Government's reasonable
estimation, resubmission is not required. The Government's review and approval of
the CDs for a particular Stage is limited to the documents' conformance to the specific
requirements of this Lease and to the approved DID plans and specifications for that
Stage.

(c) - Inevery case, the Lessor shall incorporate the Government's review comments,
except to the extent that, in the Lessor's best professional judgment, those comments
do not conform to Applicable Laws or to best industry standards or practices. If the
Lessor does not incorporate a review comment, the Lessor shall provide a written
response to the Government, indicating why the Government reviewer's objection
and/or recommended course of action was not followed. Any increases in the design
costs for a particular Stage which result from a design change to a previously-
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approved design submission for that Stage, shall be reimbursed by the Government;
provided, however, the Government may require the Lessor to make value
engineering changes at its own cost if those changes are required due to inaccuracies
in the Cost Estimate or Budget for the previously-approved design submission.

(d) The Lessor shall prepare the proposed Project Schedule and shall assign task
durations in the context of an integrated project delivery per the requirements of this
Lease. The Government suggests, based on its past experience with projects of
similar scope, that appropriate durations for Lessor design activities should be as
follows: Program Verification and Space Analysis of entire Facility, sixty (60)
working days; Universal Plan, thirty (30) working days; Space Plans for a Stage
which includes Joint Use Space and of the first Stage of office space, fifty (50)
working days per Stage; Space Plans of typical office space, thirty (30) working days
per Stage; DIDs, sixty (60) working days per Stage; CDs, sixty (60) working days per
Stage; and CD Revisions, twenty (20) working days per Stage.

Throughout the design process, the Government shall cooperate with the Lessor and shall
provide, in a timely manner and in accordance with the accepted Project Schedule, all
information which may be reasonably required by the Lessor to produce each design
submission.

5.6.2. Design Workshop. After award of the Lease, the Lessor shall sponsor a design
workshop, which shall be a two to three day event led by design professionals and attended by
representatives of the USPTO, GSA and the Lessor (including, at a minimum, members of the
A/E Firm, Interior Architect, General Contractor and Developer). The Lessor shall provide
facilities for the workshop, an independent facilitator with a knowledge of design issues, and a
reporter who will document the proceedings and produce the final report. The Government
may, at its sole expense, invite a panel of prominent design professionals to participate in the
workshop, which may include practicing architects, educators, theorists, critics, writers, and
other individuals in design related fields. The purpose of the workshop is for the Government
and the Lessor to learn about current design issues and approaches which may be applicable to
the USPTO project, and for both to freely discuss their concerns and their responses to ideas
raised within the workshop. '

5.6.3. Program Verification and Space Analysis. The Government has provided the
Lessor with a printed copy of the POR which includes the number and size of spaces required
for the Joint Use Spaces, distributed spaces, office spaces and support spaces and shall
promptly provide a copy in electronic format. The POR includes adjacency requirements and
prototypical space layouts for standard office types and support spaces.

The Lessor shall conduct interviews with the USPTO as required to verify that the exact office
quantities and sizes are correct (the "Program Verification"). Based on the results of the
Program Verification, the Lessor has prepared a space analysis dated February 19, 2001
("Space Analysis") and accepted by the Government on March 1, 2001, which Space Analysis
is hereby incorporated by reference into this Lease. The Space Analysis shall include an

_ updated POR provided in an electronie format acceptable to the Government and coordinated
by the Lessor which shall include a listing of the quantity, size and adjacency requirements for
every space in the Facility. In addition, the Space Analysis shall include blocking and stacking

P
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drawings for the entire Facility. The Lessor shall produce blocking and stacking drawings
based on the Program Verification. When submitting the Space Analysis to the Government,
the Lessor shall also submit the Budget for the Fit-Out of the entire Facility.

5.6.4. Universal Plan. Within thirty (30) working days after completion of the Program
Verification and the Space Analysis process (including receipt and response to Government
comments), the Lessor shall develop and shall deliver to the Government for its review and
acceptance in accordance with Section 5.6.1, a universal plan (the "Universal Plan") and
narrative related thereto which will be used as the basis for the design of the office space. The
Universal Plan shall address placement of distributed spaces, uniformity of circulation patterns
and the relationship of workstations to their support spaces. The Universal Plan shall
accommodate layout variations from floor to floor, and shall facilitate the evolution of the
USPTO from a paper oriented to an automated environment. The Lessor shall refine the
Universal Plan after testing its validity during completion of Space Plans for the first Stage of
office space and shall submit the revised Universal Plan to the Government for Government
review and acceptance.

5.6.5. Space Plans. "Space Plans" are defined as fully dimensioned (i.e., drawn to scale)
drawings of the Leased Premises, or applicable portion thereof, which include basic
architectural information, including: wall types and locations, and door types and locations.
No specifications are required with Space Plans. The Lessor shall include a Cost Estimate
with the Space Plans for each Stage. The Space Plans for a particular Stage shall include the
most current Base Building information for that Stage to the extent it is required or necessary
in order to coordinate the Fit-Out design. '

5.6.6. Design Intent Documents. The Lessor shall incorporate all of the Government's
Space Plan comments for each particular Stage into the design intent documents for the Fit-
Out for that Stage or if a comment is not incorporated, shall respond in writing, as described in
Section 5.6.1. Design intent drawings and related documents ("DIDs") shall include all
appropriate drawings and related information, including but not limited to the following:

All interior plans

Interior wall/partition details

Interior finish plans, schedules and samples

Interior elevations

Typical casework and cabinetry details

Generic furniture plans for the typical office space; furniture, loose fixtures and

equipment location plans (inventory of Tenant's furniture and equipment shall be

supplied by the Government) for remainder of space

* Fit-Out toilet room layouts/details (architectural)

» Floor equipment room, elevators, stairwells, and wire closets location
(architectural)

e Food service equipment layout (architectural) (if applicable to the Stage in
question)

« Perspectives of Cafeteria seating area and serving area (if applicable to the Stage in
question)

* Perspectives of Fitness Center (if applicable to the Stage in question)

* Perspectives of Child Care Center (if applicable to the Stage in question)
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Perspectives of Public Search Facility (if applicable to the Stage in question)
Equipment schedules

Location of security devices and spaces

Fire alarm system manual pull stations and smoke detector locations
Voice/data/electric location plan (coordinated with generic furniture locations)
Reflected ceiling plans, including lighting fixture locations and switching controls
locations

« Identification of any tenant required mechanical, electrical or plumbing floor space
requirements.

For any information that cannot be incorporated onto the drawings, the Lessor shall provide
draft specifications and related catalog material which describe all building equipment,
characteristics and material requirements in sufficient detail to prepare the Cost Estimate
which shall accompany each DID submission. All DIDs shall include the most current Base
Building information to the extent it is required or necessary in order to coordinate the Fit-Out
design.

5.6.7. Construction Documents.

(a) The Lessor shall incorporate all of the Government's DID comments for a
particular Stage into the construction drawings, specifications, calculations and
related documents ("CDs") for the Fit-Out for that Stage, or if such comments are not
incorporated, shall respond in writing pursuant to Section 5.6.1. The CDs shall
include all building elements, including but not limited to, architectural, mechanical,
electrical, plumbing, fire safety, lighting, structural, and any other elements of the
work required to make the project complete. CDs shall also be annotated with all
applicable specifications. The resulting product shall reflect requirements which are
substantially the same as those approved at the DID submission for that Stage, and
shall incorporate neither extraneous additions nor deletions of requirements. The CDs
shall be of sufficient detail to obtain all necessary permits, to competitively bid the
applicable Stage and to construct such Stage.

(b) Final CDs shall be signed by, bear the seal of, and show the state certificate
number of the architect and/or engineer who prepared the document and/or is
responsible for its preparation. The seal shall include any additional information
required by the governing jurisdiction.

(¢) The Government shall have those rights of review, acceptance and rejection of
the CDs as are set forth above in Section 5.6.1. A refined Cost Estimate shall
accompany each CD submission, and shall reflect Government comments and
concerns to the Budget and to Cost Estimates from previous design submissions. The
CD:s for a particular Stage shall include the most current Base Building information to
the extent required or necessary in order for that Stage to coordinate the Fit-Out
design.

5.6.8. Cost Estimates. When the Lessor submits its proposed Space Analysis for thie
Government's review and acceptance in accordance with Section 5.6.1, the Lessor shall also
provide a budget (the "Budget") for all Fit-Out required under this Lease. The Budget shall be

INITIALS:

LEASE NO. GS-11B-LVA80671 Page 57 of 198




delineated on a Stage-by-Stage basis in accordance with the Lessor's proposed construction
and delivery schedule, and shall pro-rate the Fit-Out Allowance and the Above GSA-Standard
Fit-Out Sums among such Stages in such manner as the Lessor deems appropriate so as to
properly complete each such Stage in accordance with the requirements of this Lease. The
Lessor shall also provide a cost estimate ("Cost Estimate") for each Stage of the Fit-Out at
each of the Space Plan, DID and CD design submissions steps. The Budget and each Cost
Estimate shall be at a level of detail consistent with the submitted drawings, and each Cost
Estimate for DIDs and CDs shall be in 16-division CSI format. The Lessor shall estimate any
mechanical, electrical or plumbing costs which are required by architectural information
shown on a submission, although the specifics of the mechanical, electrical or plumbing design
may not be shown. The Cost Estimates shall be refined and improved through each successive
submission design step, to reflect the Lessor's prior experience and knowledge as well as the
Government's concerns regarding prior Cost Estimates. The Government may require the
Lessor to make value engineering changes in a design submission at the Lessor's own cost if
such changes to the current submission are required due to inaccuracies in the Cost Estimate or
Budget for the immediately preceding design submission for that Stage. Such Budgets and
Cost Estimates (and any revisions thereto) shall not constitute "Proposals for Adjustments" or
"Cost and Pricing Data" as such terms are understood pursuant to Article 1X.

Each Cost Estimate shall demonstrate the design conformance for that Stage to the pro-rated
amount of Fit-Out Allowance and Above GSA Standard Fit-Out Sums to be utilized for such
Stage, as said allocated amount is set forth in the Budget. The Lessor shall submit a cost
control report with each Cost Estimate if construction cost estimates exceed the allocable
portion of the Fit-Out Allowance and Above GSA Standard Fit-Out Sums, as set forth in the
Budget. This cost control report shall identify the components of the Cost Estimate which
caused the excess costs, shall provide a reconciliation of the current Cost Estimate with the
most recent previous estimate, and shall identify means, materials, assemblies or components
that could be designed or specified differently that would bring the estimated construction
costs within the Budget.

5.6.9. Schedule Updates. The Lessor shall update monthly the Project Schedule, which
updates shall be in electronic format such as Primavera® or similar scheduling software. The
monthly report to the Government shall set forth up-to-date and accurate progress data based
upon the Lessor’s best judgment, and shall be prepared by the Lessor in consultation with all
principal Project Team members and other consultants, contractors, construction managers and
suppliers. The monthly report shall also discuss any Project Schedule Milestones or task
completion which have been missed by the Lessor or the Government and shall describe all
actions which the Lessor shall take to regain the lost time attributable to the Lessor. These
monthly schedule updates are provided to the Government for informational purposes only;
they shall not constitute an amendment to the approved Project Schedule unless the CO
specifically agrees in writing to such amendment of the Project Schedule.

5.6.10. Final Pricing/Bidding. Upon completion of CDs for each Stage or for a combination
of Stages, as such combination may be approved by the Government taking into account both
cost and schedule concerns and upon Government acceptance of such CDs and the
Government's issuance of a written notice to Lessor to proceed with bidding the Fit-Out work
reflected in such CDs, the Lessor shall competitively bid such Fit-Out work to ensure that the
proposed scope of work as set forth in the approved CDs (the "Scope of Work") can be
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completed, in accordance with the requirements of this Lease, within that portion of the Fit- -
Out Allowance and Above GSA-Standard Fit-Out Sums allocated in the Budget to the
completion of that Stage or Stages. All bidding shall be concluded in accordance with those
timeframes set forth in the approved Project Schedule.

To ensure that the CO may accept a price based upon a competitive proposal, the following
minimum conditions shall be met:

(a) The fees for all contracting levels above the bidding party (Lessor and/or
general contractor and/or architect) shall be as set forth on Schedule 3.1, and if bid
below the level of the general contractor, the general contractor’s overhead and
general conditions shall be a single percentage markup equal to ten percent (10%) of
the cost of the work in question. The general contractor's general conditions shall
include, but not be limited to, those set forth on Schedule 5.6.10. It is the intent of the
Lessor and the Government that the general contractor's general conditions conform
to the general contractor's general conditions customarily found in the Washington,
D.C. area for work of similar size and complexity. The Government and Lessor
intend that subcontractor (i.e., 'bidding party’) general conditions will include
subcontractor costs for certain cost categories listed on Schedule 5.6.10 provided that
such subcontractor costs are customarily included as part of such subcontractors' costs
in the Washington, D.C. area for work of similar size and complexity (e.g., temporary
toilets are always a general contractor general conditions costs while small tools and
consumables can be both a general contractor and subcontractor general conditions
cost).

(b) The Scope of Work is clearly defined in the requests for proposals to each
competitor. No Base Building items are to be included.

(¢) A minimum of three (3) qualified contractors shall be invited to participate in
the competitive process, and each participant shall compete individually (no
collusion).

(d) At least five (5) working days prior to issuance of any request for proposal, the
* Lessor shall submit to the CO (i) a list of the solicited contractors, and (ii) a copy of
the request that is being sent to those contractors.

(¢) Bids shall be submitted on a lump-sum basis together with a breakdown of costs
using a 16-division CSI format and shall include such other information as shall be

reasonably required by the Lessor and/or Government.

()  The Government will be represented at the opening of the competitive bids,
which will be scheduled at a time agreeable to both the Lessor and the Government.

(g) Each submitted proposal shall be provided to the Government for its review.
The proposals shall be summarized in the form of a spreadsheet subdivided according
to the applicable Scope of Work. The Lessor is responsible for determining that the
requirements of the Scope of Work have been met. The CO reserves the right to form
a judgment as to whether the competitive proposals meet the Scope of Work (without
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incurring any responsibility or obligations based upon such determination), that the
price is reasonable, and that the contractor is qualified to perform the work.

The Lessor shall certify in writing to the Government that best efforts have been made to
obtain competitive pricing (within the above terms), and that the Lessor shall accept all
responsibility for all prices through direct or indirect contracts with the contractors. The
competitive proposals shall include the total price.

If the Lessor determines that a bidder meets the Scope of Work and is the lowest price
responsive bid or if the Lessor agrees that the cost to the Government will not exceed the
lowest price responsive bid if it selects other than the lowest price responsive bid, and if the
CO determines that there is adequate competition, then the CO can issue an award for the
subject work and the Lessor shall proceed with the selected bidder. If the CO determines, in
his sole discretion, that adequate competition did not exist, the Government may require the
Lessor to rebid the subject work. For minor items or for changes to the Scope of Work, as
agreed to by the CO, the price does not need to be competitively bid; in such case, a price will
be negotiated by the Lessor and the Government, and said price shall bé subject to
Government cost and pricing policies in effect at the time of submission.

5.6.11. Unit Costs. The Lessor shall bid, compile and submit as a component of the
competitive proposal, unit costs for certain Fit-Out items mutually agreed to in writing by the
Lessor and the Government. Such submissions shall be made after the conclusion of bidding
of each Stage or a combination of Stages (as such combination may be accepted by the
Government) and shall be based upon unit prices provided by the accepted bidder plus
applicable markup percentages for the general contractor, if applicable, and the architect and
Lessor, as such percentages are reflected on Schedule 3.1. These unit costs shall be inclusive
of labor, material, overhead, profit, architectural/engineering and other design fees,
construction administration costs, and all other costs associated with furnishing and installing
the product completely to comply with the manufacturer's recommendation for installation and
operation and to conform to Applicable Laws and to the best industry standards. These unit
costs, upon acceptance by the Government, shall be used to make adjustments to the settled
price of a particular Stage or group of Stages should changes in scope occur before Substantial
Completion of the last portion of space in that particular Stage or group of Stages.

5.6.12. Drawing Format. Drawing levels of detail and quality of representation shall adhere
to guidelines within the latest edition of Architectural Graphics Standards. All original
drawings shall be of consistent size, at least 30" x 42", each sheet offering a title block, north
arrow(s), key plan(s) and graphic scale(s). Two-line representation is required for pipes,
ductwork, and equipment which is over one foot finished width. Minimum lettering height
shall be 1/8". Floor plans and elevations shall be at least 1/8" = 1'-0" scale, unless otherwise
approved. Floor plans and sections/elevations of mechanical/electrical equipment rooms, toilet
rooms, food service kitchen and all spaces involving rough-in utilities shall be scaled to not
less than 1/4" = 1'-0". All drawings shall be legible when reduced to half of the original size
and shall be suitable for microfilm reproduction.

The Lessor shall submit the Fit-Out Construction Documents and As-Built DraWings in
electronic format. These electronic drawings shall incorporate polygons/regions drawn to
ANSI/BOMA Z65.1 standards and shall include (i) polygon for floor rentable area, (ii)
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5.7.

polygon(s) for all core, building common and floor common areas, and (iii) polygon(s) around
an office, conference room or Special Use Space. These polygons will be used to attach
region records through the Aperture Space Management Module.

5.6.13. Specification/Calculation Format. All submissions in this Section 5.6 shall use
standard white bond paper or formatted sheets, 8-1/2" x 11" bound in snap action three-ring
notebooks, organized in a logical sequence, tabbed to each of the sixteen (16) CSI divisions.
Calculations shall be titled in each analysis clearly indicating subject/problem being studied,
applied references, assumptions, and analysis of answers.

5.6.14. Submission Procedures. Subject to the provisions of Section 5.4.8, for each
submission step described in this Section 5.6, the Lessor shall provide (as part of the Fit-Out if
such submission relates to Fit-Out) the Government with four (4) full size copies and fifteen
(15) half-sized copies of all drawings and nineteen (19) copies of all specifications and
calculations. This is in addition to those quantities the Lessor may require for coordination/use
outside the Government. Design submissions shall be made directly to the CO. Submissions
shall be made at those times set forth in the approved Project Schedule. Unless specifically
authorized by the CO on a case by case basis, no submissions may be handwrltten All
submissions shall be computer generated.

Tenant Fit-Out Construction/Inspection and Acceptance.

5.7.1. Notice To Proceed. Within five (5) working days after final acceptance of the CDs
for a particular Stage and the completion of competitive bidding for that Stage, the
Government shall issue a written "Notice To Proceed" to the Lessor.

5.7.2. Commencement of Work. Upon receipt of the Notice to Proceed for each Stage, the
Lessor shall promptly commence with the construction of the Fit-Out to complete the work for
that Stage in accordance with the approved Project Schedule.

5.7.3. Shop Drawings. Within ten (10) working days of final acceptance of the CDs for a
particular Stage, the Lessor shall submit to the Government a list showing all potential shop
drawings for such Stage. The Government shall review such list and shall identify a selective
list of drawings and items to review. Shop drawing/product data submissions ("Shop Drawing
Submissions") to the Government shall be after review and approval by the Lessor's designer
of record. The Lessor shall promptly submit to the Government all such identified shop
drawings and product data submissions (e.g., catalog cuts). Shop Drawing Submissions shall
be made to the CO and shall include one (1) reproducible copy and six (6) prints of all
materials.

The Government shall be allowed ten (10) working days from date of receipt to review these
Shop Drawing Submissions. Should Shop Drawing Submissions and/or product changes take
place after initial Government review, the Lessor shall resubmit the altered material and the
Government shall be allowed an additional ten (10) working days from the date of receipt to
review these revised materials.

5.7.4. Progress Reports. Throughout the design, construction and initial occupancy of the
entire Leased Premises, the Lessor shall submit to the CO written progress reports at intervals

LEASE NO. GS-11B-LVA80671 Page 61 of 198

INITIA]




of ten (10) working days. The reports shall include the current status of the Project Schedule,
the percentage of work completed by Stage and trade, and a statement of expected completion.
The Lessor shall conduct meetings every other week to brief Government personnel and/or
Government contractors regarding the progress of design and construction of the Leased
Premises. Such meetings shall be held at a location to be designated by the Government.
Accurate meeting minutes, prepared by the Lessor and presented to the Government within
five (5) working days of such meeting, shall satisfy the requirements of this paragraph to
provide progress reports.

5.7.5. Record Drawings. The Lessor shall maintain two copies of record drawings
("Record Drawings"), representing a clear, marked-up version of black or blue line CDs,
reflecting change orders and actual installations and conditions. Notations on Record
Drawings shall be made in red pencil or other color corresponding to different changes or
categories of work. Marked-up drawings shall always be maintained at the Lessor's
construction office, available for Government review. Record Drawings shall note related
change-order designations (numbers) on impacted work. When Shop Drawing Submissions
indicate significant variations over design drawings, Shop Drawing Submissions may be
incorporated as part of Record Drawings. All notations shall be dated and initialed.

5.7.6. Inspections and Tests. The Lessor shall perform inspections and tests as required by
Applicable Law and the accepted quality control plan (part of the Development Plan) to assure
construction quality and adherence to construction requirements. Tests shall be performed by
independent testing organizations, reasonably acceptable to the Government, throughout the
construction process, including: before construction start, during construction, and at final
construction completion. The Lessor shall notify the Government regarding the schedule of
inspections and tests, and the Government shall have the right to monitor said inspections and
tests.

5.7.7. Governmental Inspections. Periodic "quantity" inspections may be conducted by
the Government to support progress payments and/or application of unit price work activities.
In addition, subject to the restrictions set forth above in Section 5.3, the Government may
conduct periodic overview inspections of the construction to review compliance with the Lease
requirements and the final CDs. The Government shall have the right to inspect all Fit-Out
construction (open walls, ceilings, floor, etc.) prior to final closure and concealment of such
Fit-Out.

5.7.8. Substantial Completion. No earlier than five (5) working days prior to substantial
completion of each Stage of construction, the Lessor shall issue a written notice to inspect to
the Government. Upon receipt of such notice, the Government shall have fifteen (15) working
days to inspect and to either accept or reject the subject space. In no event shall the
Government be requi'red to inspect more than one Stage in any ten (10) workin'g days. The
Government will only " accep " a Stage (each such action being deemed an "acceptance" under
this Article V and other provisions of this Lease) upon (a) the Substantial Completion of such
space, subject to the later completion of Punchlist Items, and (b) the delivery of a certificate of
occupancy, as described below. As a precondition to acceptance of any Stage or any pomon
thereof, Lessor shall ensure that the temporary/permanent Computer Facility(s), and all main
communication vault(s), MDF rooms, switch rooms and communications rooms within such
Stage (collectively, the "Computer/Communications Areas") shall be substantially complete to
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the point where the Government can access all of such Computer/Communications Areas for
at least ninety (90) days prior to acceptance of such Stage to begin installation and testing of
its equipment and cabling for its telecommunications and data services. Acceptance of a Stage
shall be confirmed in writing by the CO or COR either by letter or by completion and
execution of GSA Form 1204, "Conditional Survey Report,” for the Stage or area in question.
Space which is not substantially complete will not be accepted by the Government. Should the
Government reject the space as not substantially complete as defined herein, the Lessor shall
immediately undertake remedial action, and when ready shall issue a subsequent notice to
inspect to the Government. Before the Government will accept space, the Lessor shall provide
to the CO a copy of either a temporary, conditional or final certificate of occupancy for such
space. If Lessor provides a temporary or conditional certificate of occupancy, Lessor shall
take all steps necessary to maintain such temporary or conditional certificate of occupancy in
force until a final certificate of occupancy is obtained and shall promptly take all steps required
or necessary to obtain a final certificate of occupancy for the portion of the Leased Space in
question, not including, however, any work of Tenant that must be completed for that
particular space to obtain a final certificate of occupancy. The Lessor shall complete all
Punchlist Items within twenty (20) working days after receiving the punch list from the
Government; provided, however, the Lessor may have a longer time period to correct those
Punchlist Items which are inherently incapable of being corrected within twenty (20) working
days so long as the Lessor continues to diligently use its best efforts to complete such items
and in any event completes such items within an additional 40 working days. If the Lessor
fails to complete the corrections to all Punchlist Items in the time periods above, then the
Government shall be allowed to correct such Punchlist Items, and shall be entitled to a credit
toward the Service Agreement Rent portion of its next rental payments under this Lease equal
to one hundred fifteen percent (115%) of the Government's cost of performing such corrective
work.

5.7.9. Commencement. The term of this Lease and the payment of the Rent reserved
hereunder for the entire Leased Premises shall commence 978 days after the Financial Closing
(the "Commencement Date"). The Commencement Date shall be confirmed by a
Supplemental Lease Agreement to be executed by the Lessor and the Government concurrent
with the Financial Closing and shall not be subject to any condition subsequent, iricluding, but
not limited to the completion or availability of all or any portion of the Leased Premises for
Government use and occupancy. The Commencement Date will become the Lease
anniversary date for all purposes of this Lease, including for the purpose of operating cost
adjustments. The first "Lease year" shall be the 365-day period beginning on the
Commencement Date.

5.7.10. Building Acceptance/Composite Acceptance Date. The "Building Acceptance
Date" for a particular Building shall mean the composite weighted average of the dates of
space acceptances made by the Government in a particular Building (if more than one), or the
acceptance date of such Stage if delivered as a single Building, as indicated in the
Government's written acceptance of each Stage or of portions of each Stage. The Contracting
Officer shall compute, subject to the reasonable approval of Lessor, the composite weighted
average by taking into account the date of space acceptance by the Government and the
percentage of space delivered in a particular Building relative to the total space in such
Building. However, if a Government Delay occurs in a given Stage, then the acceptance date
used to compute the composite weighted average shall be the same number of days earlier than
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the actual acceptance date as the number of days of Government Delay. Additionally, if
Lessor Delay occurs in a given Stage, then the date used to compute the composite weighted
average will be the actual acceptance date.

Upon the Government's acceptance of the last Stage, all Building Acceptance Dates shall be
blended into a composite weighted average (the "Composite Acceptance Date") which shall be
computed by taking into account the date of space acceptance by the Government and the
percentage of space delivered as of each Building Acceptance Date relative to the total space
leased by the Government. '

5.7.11. Project Delay/Project Savings/Rent-Free Extension. In the event the Composite
Acceptance Date occurs before the Commencement Date, the Government shall not have any
liability for, and shall not be required to pay, any Rent, notwithstanding its acceptance and
occupancy of all or a portion of the Leased Premises, until the Commencement Date. In the
event the Composite Acceptance Date occurs after the Commencement Date, the same shall
constitute "Project Delay." In the event of Project Delay, the Government shall be entitled to:
(i) access and use the “stand-by funding” escrow to be established by the Lessor as provided in
Section 5.1.1; (ii) collect and use any liquidated damages payable by Turner under the Turner
Contract and/or from any bonds or insurance related thereto; (iii) access and use any remaining
funds in the capitalized interest/interest reserve line item of the Project Budget as of the
Commencement Date (including any sums transferred from such line item in anticipation of
the Commencement Date so as to avoid application of this clause); and (iv) apply any "Project
Savings" (as defined herein), to reimburse the Government for all Rent paid for the period of
such Project Delay (but in no event shall the Government be entitled to:more than a 100%
reimbursement for the Rent it pays for the period of Project Delay). The Government shall be
entitled to such reimbursement of Rent before Lessor is entitled to repayment of any of its
equity expenditures, as further set forth in this Section below. Lessor agrees to cooperate with
the Government in its exercise of the rights described in the preceding sentence. If the Project
Delay exceeds forty-five (45) days and if requested by the Government, Lessor agrees to use
its best efforts to seek a supplemental bond offering that would reimburse the Government for
its additional Rent payments during such Project Delay period, which supplemental bond
offering shall be repaid over the Initial Term through an increase in Base Rent hereunder, all
subject to then-current market conditions and the cooperation and approval of Lessor and
Government, in each case not to be unreasonably withheld, conditioned or delayed.

If the rights provided in the foregoing paragraph are insufficient to reimburse the Government
for any rental payment obligations during the period of any Project Delay, the Lessor agrees to
extend the term of this Lease on a rent free basis, subject to the limitations set forth below in
this paragraph, following the end of the Lease Term including any Extension Term(s)
exercised by the Government. Lessor agrees that for each day (or portion thereof) of Base
Rent that the Government pays during any Project Delay (and for which the Government has
not otherwise been reimbursed in cash), this Lease shall be extended for 4 days (or portion
thereof); provided, that, the foregoing shall only be applicable in the event that either (a) the
Government exercises any of its Extension Options under this Lease such that the Lease Term
is extended for a total period of not less than ten (10) years, in which case the rent-free
extension period shall become effective at the end of such Extension Term, or (b) the entirety
of the Project Financing is retired prior to the conclusion of the Lease Term (as such Lease
Term may be extended pursuant to this Lease). During any rent-free extension time period,
the Government shall be responsible only for the payment of the Service Agreement Rent and
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that portion of the Base Rent required to pay real estate taxes and property management fees,
and no other rental whatsoever. Lessor shall have the right, in lieu of providing a rent-free
extension of this Lease as set forth above, to pay the Government in cash the amount of the
Base Rent corresponding to the period of the rent-free extension of this Lease to which the
Government would otherwise be entitled. The Lessor and the Government shall execute a
Supplemental Lease Agreement to evidence any rent-free extension of the Lease Term as is
described in this paragraph.

If following final completion and Government acceptance of the Facility (including the
townhouses) and the payment of all costs associated with the acquisition of the Site and the
design, development, construction, financing and delivery of the Facility and Leased Premises
for the Government's use and occupancy, including any reimbursement to the Government of
Base Rent paid for any period of Project Delay as provided above, the repayment of all
amounts funded by the Lessor (including its initial $15 million equity contribution provided
for in Section 5.1.1(a) (the "Minimum Initial Equity Requirement") and subsequent cash
equity expenditures by Lessor in connection with the design and construction of the Facility)
and the funding of all reserves required by Lessor's Lender, but excluding optional
redemptions of the bonds in connection with Lessor's financing, there are any unspent
contingency funds or other remaining funds from the Financial Closing, including all interest
thereon (such positive amounts being the "Project Savings"), then the Lessor and the
Government shall promptly share all such amounts equally (i.e., 50 —50). With respect to
reserves or escrows required by the seller of the Site to Lessor or by Lessor's Lender pursuant
to the Project Financing Documents (excluding the Service Reserve Account, but specifically
including, without limitation, the Working Capital Account and the Capital Reserve Account,
as defined in the Project Financing Documents), at such time as all or a portion of each such
reserve or escrow becomes available under the Project Financing Documents for distribution
to Lessor, such reserve funds shall be distributed as follows: (i) first, to Lessor to repay any
equity contributions by Lessor over the Minimum Initial Equity Requirement, (ii) second, to
the Government up to $20 million to the extent such $20 million has not previously been paid
pursuant to Section 5.1.1(a), (iii) third, to Lessor up to $15 million to repay the Lessor for its
Minimum Initial Equity Requirement, and (iv) fourth, to Lessor and the Government in equal
amounts (i.e., 50-50). In no event shall any line item in the Project Budget payable to Lessor
or any affiliate of Lessor be increased from the original amount included in the Project Budget
as of the date hereof until after the calculation of Project Savings has been made and agreed to
by the Government. The calculation of Project Savings shall not be affected by any changes
made to the general scope of this Lease in accordance with Section 9.27 below.

From time to time, as requested by the Government, and in any event within ninety (90) days
after Government acceptance of the final portion of the Facility, Lessor shall deliver to the
Government a certification in the form of Schedule 5.7.11 attached hereto (the "Certification"),
which certification shall, among other things: include Lessor's calculation of Project Savings
and an accounting of Lessot's equity, including any amounts previously held in the reserves or
escrows as described in this Section 5.7.11 above and subsequently released to Lessor; include
a statement confirming that no change orders under the Turner Contract have been made for
design-related matters unless such change order was expressly approved in writing by the
Government; attach a copy of the certification from Turner described in Section 5.1.1(1) above;
and calculate the amount of any reimbursement owed to the Government in accordance with
the provisions of this Section 5.7.11. After receipt of the Certification, the Government shall
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5.8.

have sixty (60) days to review the information set forth therein, as well as such additional
invoices, receipts and other back-up information as may be requested by the Government,
which Lessor agrees to provide when it submits the Certification as well as promptly following
any subsequent Government request. Any dispute as to the amount of the Project Savmgs
shall be addressed in accordance with Section 9.29 below.

5.7.12. Delay. Should either the Government or the Lessor fail to discharge their
responsibilities as defined in this Lease by the Schedule Milestones established in the
approved Project Schedule, such shall constitute "Delay."” Delay caused by either party may be
offset by the early completion of that party's other responsibilities within the Project Schedule
for that particular Stage. The absolute value of the number of days of Government delay (Gd)
minus the number of days of Lessor delay (Ld) shall equal the total number of days of "Delay”
(D) in a given Stage (Gd-Ld=D). Delay shall be attributed to the party having caused the
greatest number of days of Delay in such Stage and shall be termed either "Lessor Delay" or

"Government Delay" as appropriate.

Occupancy/General Provisions.

5.8.1. HVAC System Retesting. Within twenty (20) working days after occupancy of each
Stage, the Government may require the Lessor to retest the HVAC system in up to ten percent
(10%) of the space in that Stage as designated by the Government. To the extent that if, for
any of such retested areas, the retest results deviate from the temperature and humidity
specifications set forth in this Lease, the Lessor shall perform all required system adjustments
and shall retest the entire zone in which the nonconforming space is located until the Lessor
certifies to the Government that all such specifications have been met.

5.8.2. Warranties and Guarantees. All equipment or material warranties and guarantees
shall begin on the applicable Commencement Date for a particular Building utilizing said
equipment or material. The Lessor shall combine copies of all warranties and guarantees, final
certifications and similar documents into binders and shall maintain and update said binders
for the Government throughout the Lease Term. Information shall be bound in three-ring
binders and fitted with tab sheets. All contents shall be legible, first generation photocopies or
prints of published material. Each binder shall be appropriately titled and provided with an
introduction and table of contents. The information shall be divided into sections
corresponding to CSI specification headings.

5.8.3. Manuals. The Lessor shall combine all shop drawings, finish samples, product
submission material and test reports into hard copy manuals and shall maintain and update the
same for the Government throughout the Lease Term. Manuals shall be bound in three-ring
binders and fitted with tab sheets. All contents shall be legible, first generation photocopies or
prints of published material. Each manual shall be appropriately titled and provided with an
introduction and table of contents. Should the Government establish that a manual does not
represent as-built conditions or materials, the manuals shall be corrected by the Lessor to the
satisfaction of the Government. The manuals shall be divided into sections corresponding to
CSI specification headings.

5.8.4. As-Built Drawings. The Lessor shall perform field measurements and Shop
Drawing Submission takeoffs as required to create accurate as-built drawings ("As-Built
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Drawings"). The as-built drawings shall be completed in the most current “AutoCad” version
acceptable to the Government. The Lessor shall provide to the Government such As-Built
Drawings with reasonable promptness (and in any event within one hundred eighty (180)
days) following the substantial completion of each Stage. The A/E will incorporate all
changes to the structure and systems that occur during the course of design and construction.
The completed As-Built Drawings shall be a true architectural and engineering representation
of the entire Facility.

5.8.5. Record Specifications. The Lessor shall maintain two (2) copies of the project's
design specifications updated to include all Government approved deviations and
modifications. Specification updates shall reference related Record Drawings and product
data, where applicable.

5.8.6. Shop Drawings/Product Data. The Lessor shall maintain two (2) copies of all
reviewed Shop Drawing Submissions, including required product certification and laboratory
test reports. Shop Drawing Submissions and product data updates shall reference related
change orders and associated Record Drawings and specifications.

5.8.7. Post Acceptance Alterations.

(a) Prior to acceptance of the final Stage (but not as a condition thereof), the Lessor
shall propose unit costs for certain Fit-Out items mutually agreed to in writing by the
Lessor and the Government, to govern all Government-requested alterations from and
after the Commencement Date. The parties agree to negotiate in good faith such unit
costs based upon then-prevailing market costs, and shall agree to a final unit costs
agreement (the "Unit Price Agreement") within six months after the Commencement
Date. Should the Lessor fail to negotiate prlcmg for the Unit Price Agreement in
good faith within such time period, the CO may issue a unilateral SLA for the Unit
Price Agreement.

(b) Negotiation of the Unit Price Agreement will include the negotiation of an .
annual escalation factor, to be established by reference to a standard Department of
Labor index, such as the construction cost index. The prices initially negotiated for
the Unit Price Agreement will be in effect for one year from the date of acceptance of
the Unit Price Agreement by the CO. For the following year, the negotiated
escalation factor will be applied to the initially negotiated costs and the resulting
prices will be in effect for that year. At the end of the second Lease year and the end
of each Lease year thereafter, a new escalation factor will be negotiated for the
following Lease year, or failing agreement, established by the CO pursuant to a
unilateral SLA.

(c) Atthe discretion of either the CO or the Lessor, any single Unit Price
Agreement item may be renegotiated on a case by case basis if the rate of cost for any
item (material and/or labor) greatly exceeds the escalation rate or is significantly less
than the escalation rate.

(d) Negotiation of the Unit Price Agreement will include neéotiation of an
acceleration fee. The acceleration fee will be used at the sole discretion of the CO or
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COR when the alteration work is required to be completed in three (3) working days
or less. The Lessor will not be entitled to an acceleration fee for merely completing
alteration work in a timely manner.

(e) In certain instances where the cost of Government-requested alterations is
particularly high or the nature of such alterations is unique, the Lessor may be
requested by the Government to provide a price proposal for the alterations. Such
proposals will be submitted within fifteen (15) working days of the Government's
request and definition of the scope of work, which may include the Lessor's
production of drawings and specifications. Orders will be placed by issuance of a
GSA Form 276, Supplemental Lease Agreement, a GSA Form 300, Order for
Supplies or Services, or a tenant agency approved form. Sections 3.4.1 and 3.4.3
apply to orders for alterations. All orders are subject to the terms and conditions of
this Lease. To the extent applicable, all alterations shall also be accomplished in
accordance with the requirements of Sections 9.31 and 9.32.

(f)  Orders may be placed by the CO or COR. They may also be placed by
occupant agency officials when specifically authorized to do so in writing by the CO.
The CO will verify the authority and/or limitations of such authority of occupant
agency officials upon the Lessor's written request.

(g) Payments for alterations ordered by an occupant agency official will be made
directly by the occupant agency placing the order.

(h) As described more fully in Section 6.8.4, the Lessor has agreed to operate and
maintain all equipment installed by the Lessor pursuant to any post-acceptance
alterations requested by the Government. If these or any other post-acceptance
alterations requested by the Government result in an increase in the Lessor's
operations and maintenance costs, the Lessor shall submit a proposal, together with
all appropriate supporting cost materials, to increase the operating cost base and
Service Agreement Rent under this Lease, and the Government and the Lessor hereby
agree to reasonably negotiate the amount of any such increase and to reflect such
negotiated agreement in an SLA.

5.8.8. Government Contracted Work. During the process of design and construction, the
Lessor will, at no additional cost to the Government, make site and record access available to
the CO and his representative(s) for all purposes, provided, however, that said access does not
delay or materially impede the Lessor's performance under this Lease. The Lessor shall
reasonably permit the Government to perform work in Leased Premises prior to Substantial
Completion, provided, however, that said work does not delay or materially impede the
Lessor's performance under this Lease. The parties shall cooperate with each other in the
scheduling and coordination of work by the Government's direct contractors such as
communications installers (voice/data/security), raised floor installers, wire installers
(voice/data/security), security installers, fire system installers, IT infrastructure installers and
furniture vendors. The CO shall coordinate with the Lessor in order to minimize conflicts with
and disruptions to the general contractor and other contractors on site.
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5.8.9. Government Staging Area/Temporary Office. During the four (4) months prior to
delivery of the first Stage and thereafter until occupancy of the entire Leased Premises, the
Lessor shall provide, at no additional cost to the Government, 1,000 square feet of office space
equipped with power and telephone line service. The Government will equip and fund
furniture, phones, phone service and basic office machines for this area. Throughout the
construction period, the Lessor shall also provide, within a building at or near the Facility, a
lockable 1,500 - 2,000 square foot staging area for receipt of electronics, as well as parking
spaces for two (2) 48' storage trailers with access to each building's loading docks. While such
storage trailers shall have periodic access to such loading docks, the Government
acknowledges that the Lessor shall coordinate such access so as to permit other parties,
including the general contractor and other contractors to have access as they may reasonably
require.

5.8.10. Authorization of Changes. As set forth in Section 5.6.10(a), the Lessor fee, the
general contractor fee and the architectural/engineering fee set forth in Schedule 3.1 shall be
applied for all additive or deductive changes of scope to the Fit-Out at any time prior to
acceptance of the entire Leased Premises. All proposed changes and change orders shall be
accomplished in accordance with this Lease, including without limitation, Section 9.27 below.
If the Government requests deductive changes for which the Lessor has already performed
design and/or construction work, the Lessor shall be reimbursed by the Government for such
work. '

5.8.11. Building Systems Certification. Whenever requested prior to, or semi-annually
during, the Lease Term, the Lessor shall furnish, at no cost to the Government, a certification
by a registered professional engineer that each building and its systems, as designed or
constructed, as applicable, will satisfy or does satisfy, the requirements of this Lease.

5.8.12. Project Information. It shall be the sole responsibility of the Lessor to obtain all
information required to successfully complete each task described in this Atticle V, other than
the information provided by the Government. The Lessor shall undertake a program of
primary data collection in those areas where existing data does not exist, is not valid, or is not
sufficient to perform thorough analyses. In cases where the Lessor believes that available
information is inadequate or is of such poor quality that the integrity of the study conclusions
may be compromised, the Lessor shall substantiate its position and shali propose specific data
collection efforts which it believes are necessary.

5.8.13. Proprietary Information. The Lessor and its contractors, subcontractors and
consultants shall not disclose any information or data that is proprietary to the Government.
All such information or data is reserved exclusively for use between the Government and the
Lessor. When deemed appropriate, the Government may authorize the release of certain
information or data necessary for use by the Lessor or the Project Team in performance of
design or construction work, and in such cases specific written authorization shall be given in
advance. Such data so released shall not be further disseminated and shall not be considered
released into the public domain. The Lessor shall ensure that this Section 5.8.13 is included in
all tiers of contracts and subcontracts. The Lessor is required to develop and utilize
procedures for custody, use/handling, reproduction, preservation, storage, safeguarding, and
disposition of all documents and information of this nature. These procedures shall be
designed and carried out so that there is no unauthorized disclosure of such documents and
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information throughout the course of contract performance. In the event that performance of
any work under this Lease causes the Lessor to gain access to proprietary and/or confidential
information of other firms, the Lessor is required to immediately execute technology exchange
agreements with those firms, in order to protect the information from unauthorized uses. The
Lessor is required to refrain from using any such information for any purposes other than for
which it was furnished. The Lessor shall immediately provide the CO with a copy of any such
agreements, certified as true and complete by Lessor. This paragraph shall not limit the release
of "permit" copies of the CDs.

5.9. Labor Standards. The Lessor acknowledges that the following Federal Acquisition
Regulation clauses shall apply to work performed in preparation for occupancy and use of the Leased
“Premises by the Government:

52.222-4 Contract Work Hours and Safety Standards Act - Overtime Compensation
52.222-6 Davis-Bacon Act

52.222-7 Withholding of Funds

52.222-8 Payrolls and Basic Records

52.222-9 Apprentices and Trainees

52.222-10  Compliance with Copeland Act Requirements

52.222-11.  Subcontracts (Labor Standards) :

52.222-12  Contract Termination-Debarment

52.222-13  Compliance with Davis-Bacon and Related Act Regulations
52.222-14  Disputes Concerning Labor Standards

52.222-15  Certification of Eligibility
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